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ESTIMATE RUN 02/07/2002

ESTIMATE SUMMARY 10:49:31

CONTID: C13431R        ESTIMATE NO: 0004 PROG 1998

PCN: 13431R-BID   COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PUEBLO FMS/ITS CONSTRUCTION PERCENT TIME:

PROJECT NO: ITS M086-033                  

PUEBLO FMS/ITS CONSTRUCTION

NAME OF ROAD: I25 & US 50

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

MYR GROUP, INC. dba Sturgeon Electric PAY PERIOD ENDING 01/25/2002 DATE TIME STARTED 08/20/2001

12150 E. 112TH AVE. DATE LET 06/14/2001 DATE WORK BEGAN

 DATE AWARDED 06/19/2001 DATE TIME STOPPED 10/21/2002

 DATE CONTRACT EXECUTED 07/06/2001 DATE ACCEPTED 10/21/2002

HENDERSON CO 80640     303-286-8000 DATE NOTICE TO PROCEED 08/20/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,092,919.68 PARTICIPATING $ $ 171,913.11

AWARD PROJECT AMT: 976,416.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -97.64

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

37.00

CALENDAR DAYS

CALENDAR DAYS

50.38%

542,359.64

171,913.11

171,913.11

171,815.47

$

$

$

$

550,560.04

0.00

550,560.04

0.00

550,560.04

-97.64

0.00

550,462.40

0.00

AMOUNT DUE 550,462.40 171,815.47

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 171,815.47

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

158.0 TIME ALLOW: 427

ORIG TIME ALLOW: 365
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PCN: 13431R-BID   ESTIMATE RUN 02/07/2002

PROJECT: ITS M086-033                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:49:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *POTHOLING 80.000

0.000

203-01597  
 

80.000

HOUR

245.76000 19,660.8080.000

0.00

0010 *SEEDING (NATIVE) DELETED FORM 105 0.000

0.000

212-00006  
 

0.000

HA  

4,138.18000 0.000.000

0.00

0015 *MULCHING (WEED FREE HAY) DELETED FORM 105 0.000

0.000

213-00002  
 

0.000

HA  

4,138.18000 0.000.000

0.00

0020 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) DELETED 
FORM 105

0.000

0.000

403-00721  
 

0.000

M2  

291.29000 0.000.000

0.00

0025 *DRILLED CAISSON (750 MM) 0.000

18.500

503-00030  
 

18.500

M   

343.81000 6,360.4918.500

6,360.49

0030 *DRILLED CAISSON (1050 MM) 29.600

0.000

503-00042  
 

29.600

M   

282.20000 8,353.1229.600

0.00

0035 *MANHOLE SPECIAL 9.000

0.000

604-39000  
 

9.000

EACH

2,599.37000 23,394.339.000

0.00

0040 *GUARDRAIL TYPE 7 (STYLE CA) CMO #4 0.000

0.000

606-00710  
 

0.000

M   

354.04000 0.000.000

0.00

0041 GDRAIL TY 3 (1905 MM) TYPE 3 GUARDRAIL 0.000

43.820

606-00301  
 

43.820

M   

111.55000 4,888.1243.820

4,888.12

0045 *END ANCHORAGE TYPE 3G CMO #4 0.000

0.000

606-01370  
 

0.000

EACH

2,910.27000 0.000.000

0.00

0046 END ANCHOR TY 3D TYPE 3D END ANCHORAGE 0.000

1.000

606-01340  
 

1.000

EACH

979.00000 979.001.000

979.00
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PCN: 13431R-BID   ESTIMATE RUN 02/07/2002

PROJECT: ITS M086-033                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:49:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

0.000

606-02001  
 

1.000

EACH

3,555.27000 0.000.000

0.00

0055 *FENCE CHAIN LINK (SPECIAL) (1800 MM) 0.000

0.000

607-53173  
 

44.200

M   

207.69000 0.000.000

0.00

0056 3.6 M GATE 12 FOOT GATE 0.000

1.000

607-60112  
 

1.000

EACH

642.00000 642.001.000

642.00

0060 CONCRETE SIDEWALK DELETED FORM 105 0.000

0.000

608-00000  
 

0.000

M2  

11.77000 0.000.000

0.00

0065 CONCRETE CURB RAMP DELETED FORM 105 0.000

0.000

608-00010  
 

0.000

M2  

176.00000 0.000.000

0.00

0066 *CONCRETE CLASS B (MISCELLANEOUS) ADDING CONC. RAMP 0.000

0.000

601-01025  
 

7.200

M3  

447.78000 0.000.000

0.00

0067 *PEDESTRIAN RAILING (STEEL) PEDESTRIAN RAILING (STEEL) 0.000

0.000

514-00200  
 

14.000

M   

118.43000 0.000.000

0.00

0068 ADDED ITEM (LUMP SUM)/ LOST TIME DUE TO UNLOCATED CDOT
SPRINKLE SYSTEM, AND

0.000

0.000

900-00014  
 

1.000

L S 

1,506.56000 0.000.000

0.00

0070 *50 MM ELECTRICAL CONDUIT (JACKED) 111.000

0.000

613-00201  
 

111.000

M   

193.99000 21,532.89111.000

0.00

0072 *50 MM ELECTRICAL CONDUIT (JACKED) REPLACE LINE ITEM 
0071

1,340.000

0.000

613-00201  
 

1,340.000

M   

115.00000 154,100.001,340.000

0.00

0075 100 MM ELECTRICAL CONDUIT (MULTIDUCT) CMO #2 0.000

0.000

613-00404  
 

0.000

M   

163.31000 0.000.000

0.00
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PCN: 13431R-BID   ESTIMATE RUN 02/07/2002

PROJECT: ITS M086-033                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:49:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0080 50 MM ELECTRICAL CONDUIT (PLASTIC) CMO #2 0.000

0.000

613-01200  
 

0.000

M   

32.91000 0.000.000

0.00

0083 *50 MM ELECTRICAL CONDUIT (PLASTIC) REPLACE LINE ITEM 
0082

1,793.000

0.000

613-01200  
 

1,793.000

M   

42.64000 76,453.521,793.000

0.00

0085 *100 MM ELECTRICAL CONDUIT (PLASTIC) CMO #2 134.000

0.000

613-01400  
 

134.000

M   

36.09000 4,836.06134.000

0.00

0090 *PULL BOX (SPECIAL) 7.000

0.000

613-07000  
 

7.000

EACH

518.72000 3,631.047.000

0.00

0095 *SECONDARY SERVICE PEDESTAL 1.000

0.000

613-50150  
 

1.000

EACH

2,058.42000 2,058.421.000

0.00

0100 SIGN POST (SPECIAL) VMS POST 0.000

0.000

614-00040  
 

10.000

M   

1,504.75000 0.000.000

0.00

0105 LED VARIABLE MESSAGE SIGN SYSTEM 0.000

0.000

614-10135  
 

1.000

EACH

109,411.73000 0.000.000

0.00

0110 TRAFFIC SIGNAL CONTROLLER CABINET 0.000

0.000

614-72855  
 

5.000

EACH

2,716.15000 0.000.000

0.00

0115 *TELEMETRY (MASTER) 0.000

0.000

614-86005  
 

1.000

L S 

33,348.11000 0.000.000

0.00

0120 *TRAFFIC MANAGEMENT SYSTEM BUILDING 0.000

0.800

614-87300  
 

1.000

EACH

171,529.21000 137,223.370.800

137,223.37

0122 MECHANICAL SYST FURNISHING & INSTALLING A GENERATOR, 
REWIRING TMS BUILDING

0.000

0.000

650-00000  
 

1.000

LS  

41,920.31000 0.000.000

0.00



CONTID: C13431R        COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 13431R-BID   ESTIMATE RUN 02/07/2002

PROJECT: ITS M086-033                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:49:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0125 *TRAFFIC MANAGEMENT SYSTEM BUILDING EQUIPMENT 0.000

0.000

614-87310  
 

1.000

L S 

59,647.88000 0.000.000

0.00

0130 *CLOSED CIRCUIT TELEVISION (INSTALL ONLY) CMO #4 CMO 
#5

0.000

0.000

614-87321  
 

5.000

EACH

3,587.89000 0.000.000

0.00

0135 CLOSED CIRCUIT TELEVISION POLE 0.000

0.000

614-87325  
 

5.000

EACH

14,932.08000 0.000.000

0.00

0140 *FIBER OPTIC CABLE (SPECIAL) INSTALL ONLY 0.000

0.000

614-87401  
 

9,125.800

M   

10.51000 0.000.000

0.00

0145 *CONSTRUCTION SURVEYING (HOURLY) 35.000

0.000

625-00001  
 

63.500

HOUR

137.50000 4,812.5035.000

0.00

0150 *MOBILIZATION 0.600

0.400

626-00000  
 

1.000

L S 

39,380.62000 39,380.621.000

15,752.25

0155 *FLAGGING 160.000

52.000

630-00000  
 

254.500

HOUR

40.13000 8,507.56212.000

2,086.76

0160 *TRAFFIC CONTROL SUPERVISOR 49.000

8.000

630-00002  
 

62.750

DAY 

497.64000 28,365.4857.000

3,981.12

0165 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 21.625

0.000

630-80342  
 

25.000

EACH

55.00000 1,189.3821.625

0.00

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.500

0.000

630-80343  
 

14.000

EACH

55.00000 577.5010.500

0.00

0175 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.500

0.000

630-80358  
 

2.000

EACH

578.82000 868.231.500

0.00
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PCN: 13431R-BID   ESTIMATE RUN 02/07/2002

PROJECT: ITS M086-033                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:49:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0180 CONCRETE BARRIER (TEMPORARY) DELETED FORM 105 0.000

0.000

630-80370  
 

0.000

M   

94.82000 0.000.000

0.00

0185 *TRAFFIC CONE 40.000

0.000

630-80380  
 

80.000

EACH

68.64000 2,745.6040.000

0.00

0190 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

6,751.640

F A 

1.00000 0.000.000

0.00

0195 F/A ON-THE-JOB TRAINEE DELETED FORM 105 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0200 F/A OJT PILOT DELETED FORM 105 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0205 F/A ESB PROGRAM DELETED FORM 105 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0210 F/A (TRAINING COURSE) 0.000

0.000

700-70035  
 

1,645.510

F A 

1.00000 0.000.000

0.00

0215 F/A OBTAIN POWER FROM 0.000

0.000

700-70074  
 

5,346.760

F A 

1.00000 0.000.000

0.00

0220 F/A EROSION CONTROL DELETED FORM 105 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 550,560.03171,913.111,091,100.68CURRENT AMT0200 $ $ $

CAT NO0400 CE ITEMS 

0071 50 MM ELECTRICAL CONDUIT (JACKED) CMO #2 CMO #3 0.000

0.000

613-00201  
 

0.000

M   

115.00000 0.000.000

0.00
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PCN: 13431R-BID   ESTIMATE RUN 02/07/2002

PROJECT: ITS M086-033                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:49:31

CUMULATIVE
AMOUNT

CAT NO0400 CE ITEMS 

0082 50 MM ELECTRICAL CONDUIT (PLASTIC) CMO #2  CMO #3 0.000

0.000

613-01200  
 

0.000

M   

42.64000 0.000.000

0.00

0230 F/A PHONE SERVICE 0.000

0.000

700-70220  
 

1,819.000

F A 

1.00000 0.000.000

0.00

CAT 0.000.001,819.00CURRENT AMT0400 $ $ $

$ 550,560.03171,913.11$1,092,919.68$CURRENT AMTPROJECT TOTAL


